



2023 Hartland Township Strategic Action Plan

Department / Objective / Task		Started	Quarter of 2023				Status
			1	2	3	4	
Connecting the Community							
Comm	Identify Hartland Living promotion opportunities	<input type="radio"/>					
Comm	Facilitate citizen survey if supported by Board	<input type="radio"/>					
Manager	Develop ARPA report for public by end of 2023	<input type="radio"/>					
DPW	Complete Parks Master Plan update	<input type="radio"/>					
Comm	Explore additional resources for public feedback regarding Township	<input type="radio"/>					
Manager	Monitor the SRS financials for users equitability	<input type="radio"/>					
Planning	Develop spreadsheet for Planning Commission projects	<input type="radio"/>					
Comm	Explore youth recreation opportunities in Settlers Park	<input type="radio"/>					
Comm	Promote township history	<input type="radio"/>					
Community Attractiveness and Livability							
Planning	Identify joint meeting objectives for Board and Planning Commission	<input type="radio"/>					
Manager	Facilitate Chamber participation in Citizen Survey	<input type="radio"/>					
DPW	Explore Township internet within parks	<input type="radio"/>					
Planning	Identify ordinance amendments shifting authority to Planning Director	<input type="radio"/>					
Manager	Develop Township Hall lobby enhancements plan	<input type="radio"/>					
Manager	Develop proposed "action plan" after Board/PC joint meet	<input type="radio"/>					
DPW	Develop M-59 streetscape plan for Township Board review	<input type="radio"/>					
Infrastructure & Internal Advancement							
Manager	Facilitate ARPA Community Grant projects to completion	<input type="radio"/>					
Manager	Prepare proposed road millage renewal publications for review	<input type="radio"/>					
Manager	Explore solutions for additional sewer capacity	<input type="radio"/>					
Manager	Maintain accurate police protection option models	<input type="radio"/>					
DPW	Install new water system filter	<input type="radio"/>					
DPW	Secure easements for Bergin Road paving feasibility	<input type="radio"/>					
DPW	Explore new water system well options	<input type="radio"/>					
DPW	Complete pathway connector to San Marino	<input type="radio"/>					
DPW	Update parks maintenance plan with legacy costs	<input type="radio"/>					
DPW	Develop revised Park CIP based upon Parks Master Plan update	<input type="radio"/>					
Finance	Develop FY2023-24 Budget Book	<input type="radio"/>					
Finance	Develop water and sewer long-term financial plans	<input type="radio"/>					
Manager	Onboard new Township Assessor	<input type="radio"/>					
Clerk	Codification of ordinances (excluding clear zoning)	<input type="radio"/>					
Finance	Explore a cross training employee program	<input type="radio"/>					
Manager	Create efficient storage of Township document retention	<input type="radio"/>					

- Key**
- Task has not started
 - Task is progressing forward
 - Task completed
 - Task anomaly and/or canceled

Detailed task updates will be incorporated in the Operational Report narrative by each Department. As a reminder, tasks are progressive and related schedule and feasibility for each task may change during the calendar year.